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BP 6600             CAPITAL CONSTRUCTION 
 

 

References:           Education Code Sections 81005 and 81820; 
Title 5 Sections 57150 et seq. 

 

 
 

The Superintendent/President, or designee, is responsible for planning and 
administrative management of the District’s capital outlay and construction program. 

 
District construction projects shall be supervised by the Superintendent/President or 
designee. The Superintendent/President or designee shall monitor the progress of all 
construction work including inspection of workmanship, completion of work to meet 
specifications, and the suitability of proposed changes to the scope and original design 
of the work. The Superintendent/President or designee shall assure compliance with 
laws related to use of state funds to acquire and convert existing buildings. 

 
The Board of Trustees shall approve and submit to the Board of Governors a five-year 
capital construction plan as required by law. The Superintendent/President or designee 
shall annually update the plan and present it to the Board of Trustees for approval. The 
plan shall address, but is not limited to, the criteria contained in law. 
 
See Administrative Procedure 6600 Capital Construction. 
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